

**SPECIAL HANDLING**

No. 64-032

Contract No. GA-1853  
Amendment No. 2

10 March 1964

Cy No. 1 of 5 Dps

25X1A

[Redacted]

Gentlemen:

1. Contract No. GA-1853 is hereby amended as follows:

25X1A

a. The subcontractor will provide field engineering support during the test phase of the Feasibility Hardware project. The CPFF price for this additional work is [Redacted]

25X1A

b. The scope of the Feasibility Hardware is changed to incorporate circuitry providing independence of scintillation. The additional CPFF price for this change is [Redacted]

25X1A

c. In addition to the foregoing an overrun in costs including two additional weeks of effort has been experienced by the subcontractor resulting in additional costs to the Government of [Redacted] not including fixed fee.

2. As a result of the foregoing PART III of the contract, "ESTIMATED COST AND FIXED FEE", is amended as follows:

PART III - ESTIMATED COST AND FIXED FEE

25X1A

a. The total estimated cost for the performance of this contract is [Redacted] exclusive of fixed fee.

25X1A

b. The fixed fee for the performance of this contract is [Redacted]

3. All other terms, conditions and requirements of Contract GA-1853, as amended, remain unchanged.

25X1A

4. Please indicate your receipt and acceptance of this Amendment No. 2 to Contract GA-1853 by executing the original and three copies hereof. Return the fully executed original and two copies to the undersigned and retain the remaining copy for your files.

ACKNOWLEDGED AND ACCEPTED

[Redacted]

TITLE Manager Marketing

DATE 13 March 1964

THE UNITED STATES OF AMERICA

[Redacted]

Contracting Officer

**SPECIAL HANDLING**